
Weekly Construction Update: March 31st – April 7th   
All lane restrictions and work operations are weather dependent and subject to change. 

Two lanes remain open to traffic on West US 12/18 during daytime and nighttime hours, outside of temporary single lane 

closures.  One lane remains open on East US 12/18 from Millpond Road to County AB, two lanes to the east.   

County AB/US 12/18 Interchange  

o Crews performed the following work: 

▪ Continue bridge pier construction, poured pier columns and started to form the pier cap. 

▪ Continue grading Maahic Way, north side of US 12/18 from County AB west and the roundabout 

area north of US 12/18 

▪ Finished boring the sanitary sewer crossing under USH 12/18 just west of County AB 

▪ Setting and pulling lane closures as needed 

o Upcoming work (weather permitting):  

▪ Continue constructing new Millpond Road from the existing Millpond Road intersection with US 

12/18 east to County AB  

▪ Finish grading Maahic Way, north side of US 12/18 from County AB west 

▪ Continue grading the roundabout area north of US 12/18 

▪ Finish bridge pier construction, forming and pouring pier cap and tying bar steel.  Grade median 

and install beam guard around pier columns 

▪ Bore sanitary sewer under US 12/18 near Landfill Drive 

▪ Overnight full closure of US 12/18 between Millpond Road and I-39 ramps to install a culvert pipe 

o Scheduled lane/shoulder/ramp closures (Weather dependent): 

▪ (8A to 5P) – Daily WB US 12/18 left lane closure for deliveries and access to the median pier 

construction.  Location is approx. 500’ east of County AB. This will be active through the week of 

4/17.  

▪ Long term EB US 12/18 right lane closure for Millpond Road and US 12/18 outside shoulder 

work.  Location is between the NB I-39 ramp to EB US 12/18 and the County AB/US 12/18 

intersection.  This will be active through Memorial Day. 

▪ Long term WB US 12/18 outside shoulder closures throughout the project limits.  This will be 

active through the summer of 2023. 

▪ The first full overnight closures of USH 12/18 are scheduled for 4/11 - 4/13 with the following 

times based on direction of traffic: 

□ WB USH 12 – 7P to 5A 

□ EB USH 12 – 8P to 6A 

□ Ramp from NB IH 39 to EB USH 12 – 8P to 6A 

□ Ramp from SB IH 39 to EB USH 12 – 8P to 6A 

▪ Access to Millpond Road during this closure will be via WB US 12/18.  Posted detour will be I-39 

and County N. 

▪ Weeks of 4/17 and 4/24 - full overnight closures of USH 12/18 are scheduled for M-F with the 

following times based on direction of traffic: 

□ WB USH 12 – 7P to 5A 

□ EB USH 12 – 8P to 6A 



□ Ramp from NB IH 39 to EB USH 12 – 8P to 6A 

□ Ramp from SB IH 39 to EB USH 12 – 8P to 6A 

▪ Access to Millpond Road during this closure will be via EB US 12/18.  Posted detour will be I-39 

and County N. 

 


